

Monthly Bulletin



DIVISION:
Infrastructure

BUSINESS UNIT:
A380 South Devon Link Road

OFFICE / SITE:
Kingskerswell, Devon

VERSION
9

A380 South Devon Link Road (SDLR)

Welcome to the November edition of the SDLR bulletin which marks the project moving into its second year.

Piling within Penn Inn roundabout has now been completed. The next stage will see reinforced concrete works commence later this month. November will also see preparations for the Christmas works alongside Network Rail track at Aller and Kingskerswell. This will involve setting out the works compounds at the three culvert locations and some night time work. For full details go to our website

<http://www.southdevonlinkroad.co.uk/decemberworks>

The masonry along the retaining walls at Aller Park Road has prompted many positive comments. The stone was quarried at Maddacombe, Kingskerswell and built by a Kingskerswell company. This is just one example of the SDLR policy of sourcing local materials and companies where possible.

Further south, the Yon Street temporary diversion has now been completed. This will be opening on an occasional basis for a few weeks to allow utilities companies to carry out work. Its eventual long-term temporary opening will be implemented in the New Year.

High on the agenda, specifically in the South section, is the need to keep roads and water courses mud-free. A series of measures have been implemented to minimise the evident red discolouration. Sensitive areas are monitored regularly through heavy downfall to ensure the applied processes are as effective as possible.

North Section – Penn Inn roundabout to The Barn Owl

October

Commenced/completed works

- Piling for North ramp completed (S01).
- Piling in Penn Inn roundabout completed (S02).
- Piling at Sainsbury's (S06) completed.
- Keyberry culvert (S23) access road commenced.

November/December

Planned works

- Reinforced concrete works to commence at North Ramp and within Penn Inn (S01 and S02).
- Soil nailing and piling adjacent to Sainsbury's store to continue (S06).
- Building of reinforced walls at Sainsbury's to continue (S06).
- Work on new car park realignment at Sainsbury's to continue and creation of cable jointing pit to commence.
- Utilities crossing involving overnight work, on A380.
- Works on retaining walls at Aller to continue (S08, S09).
- Utility diversions from Aller to Moor Park Road to continue, with cable jointing pit near Romany Jones.
- Sainsbury's culvert works to continue (S22).
- Fencing and masonry wall works to continue at the rear of Aller Park Road and St Luke's Road (S05).
- Earthworks to continue in the Aller and railway tunnel areas (S10).
- Works at St Marychurch Road to proceed. Delayed due to inclement weather.

South Section – The Barn Owl pub to Hamelin Way

October

Commenced/completed works

- Excavations of Aller Road Underbridge completed (S12).

- Drainage and surfacing to Elmcroft Link Road commenced.
- Daccabridge footpath blacktopping completed.
- Churchway Lane blacktopping prior to closure of lane completed.
- Blacktopping of Yon Street temporary diversion completed.
- Sewer retaining wall at Parson's Bridge completed (S40).
- Site clearance and enabling works at railway bridge near Kerswell Gardens completed (S34).

November/December

Planned works

- Reinforced concrete works continue at Aller Brook Culvert north of Aller Cross (S19).
- Abutments (N and S) to Aller Cross Underbridge to commence (S12).
- Main earthworks excavations north and south of Maddacombe Road to continue.
- Yon Street utilities works to continue.
- Edginswell Lane piling for new bridge at Yon Street to commence (S14).
- Reinforced concrete works at five culvert inlet / outlets continue (S28,29,31,32, 33).
- Reinforced concrete works to commence on cattle creep extension at Hamelin Way (S18).

Community Liaison Group

The Community Liaison Group meets regularly in Kingskerswell. The majority of the group comprises residents as well as representatives from Torbay Council, Devon County Council and the contractor Galliford Try.

Group members ask questions on your behalf about aspects of the construction of the road, as well as pass on information regarding temporary road changes and news on forthcoming developments.

If you would like to get in touch with the representative for your area, contact details, locations and minutes of all previous meetings can be found at www.southdevonlinkroad.co.uk/community-liaison-group

Communications

- The Galliford Try public liaison team Tracey Waygood and Patrick Beasley can be contacted on 01626 357729 or 01626 233019 or by email at: A380.SDLR@gallifordtry.co.uk
- For the most up to date information such as planned roadworks please look at our website www.southdevonlinkroad.co.uk The website contains detailed information about the full SDLR programme, a comprehensive map, an FAQ section, aerial photographs and predicted views of the finished project.
- Our next newsletter is scheduled to be printed shortly. You can see our previous issues by going to the links below:

Newsletter spring 2013 [Spring](#) **Newsletter winter 2013** [Winter](#) **Newsletter summer 2012** [Summer](#)

- If you are reading a printed version of this and would like to receive the monthly bulletin direct by email in the future please register at www.southdevonlinkroad.co.uk/signup
- If you no longer wish to receive the bulletin, please email A380.SDLR@gallifordtry.co.uk



The total cost of the South Devon Link Road is estimated to be £110m. The Department for Transport has paid £76.39m towards the project. The balance is being shared equally between Torbay Council and Devon County Council, with Teignbridge District Council making a £500k contribution.

