

Monthly Bulletin



DIVISION:
Infrastructure

BUSINESS UNIT:
A380 South Devon Link Road

OFFICE / SITE:
Kingskerswell, Devon

VERSION
8

A380 South Devon Link Road (SDLR)

Monthly Bulletin

Welcome to our October monthly bulletin. The fine weather this summer has allowed us to make good progress. As we move into autumn and the weather eventually turns, earthworks may slow down but we will still be able to proceed with other aspects of the construction programme as planned.

Piling adjacent to Sainsbury's has begun, and later this month will commence within Penn Inn roundabout. Preparatory roadworks are underway at St Marychurch Road in advance of a programme of road widening and straightening. Traffic flow should not be impeded at these locations while these works take place.

Further south, the excavation at Maddacombe continues and the Yon Street temporary diversion is nearing completion. When this opens towards the end of this month, it will be subject to short-term changes in the early phase.

Our programme for the Christmas period has now been confirmed, which involves work adjacent to or underneath Network Rail track at four locations in Newton Abbot and Kingskerswell. This essential work can only be carried out when the trains are not running, and we apologise for any inconvenience this may cause to some households. This month we will begin preparatory works at these sites. Full details can be found on our website at <http://southdevonlinkroad.co.uk/decemberworks>

Below you will see what has been achieved over the last month and what you can expect to see over the coming weeks. We have included the structure numbers where appropriate, a full list can be found on our website at <http://southdevonlinkroad.co.uk/about-us/link-road-structure-numbers>

North Section – Penn Inn roundabout to The Barn Owl

September

Commenced/completed works

- Piling commenced at retaining wall adjacent to Sainsbury's at S06.
- Soil nailing commenced on wall at Sainsbury's (S06E).
- Road crossings for utilities diversion at Hanson's Quarry and Romany Jones completed.
- Utilities works and widening on St Marychurch Road commenced.

October/November

Planned works

- Piling to commence in Penn Inn roundabout.
- Sainsbury's culvert works continue, and further works on the new car park realignment to commence.
- Soil nailing and piling adjacent to Sainsbury's store continue (S06).
- Building of reinforced walls at Sainsbury's continue (S06).
- Works on retaining walls at Aller continue (S08, S09).
- Utility diversions from Aller to Moor Park Road continue.
- Wall works continue at the rear of Aller Park Road and St Lukes Road properties (S05).
- Works on retaining walls at Aller Cottages site continue (S08, S09).
- Utility crossing at Keyberry Culvert to be completed (night works, dates to be confirmed).
- Keyberry Culvert access road commences.
- Earthworks continue in the Aller and railway tunnel area (S10).
- Works at St Marychurch Road continue.

South Section – The Barn Owl pub to Hamelin Way

September

Commenced/completed works

- Advance drainage culverts along South Section completed (S28, S29).
- Partial demolition of cattle creep at Hamelin Way completed to allow extension to be joined on (S18).

October/November

Planned works

- Reinforced concrete works continue at Aller Brook Culvert north of Aller Cross (S19).
- Abutments (N and S) to Aller Cross Underbridge to commence (S12).
- Excavations of Aller Road Underbridge continue (S12).
- Drainage and surfacing to Elmcroft Link Road to commence.
- Main earthworks excavations north and south of Maddacombe Road continue.
- Daccabridge footpath blacktopping to commence.
- Churchway Lane blacktopping to commence prior to closure of lane and diversion onto new route.
- Yon Street temporary diversion utilities works to continue.
- Blacktopping of Yon Street temporary diversion to commence.
- Huxnor Road piling for new bridge at Yon Street to commence (S14).
- Reinforced concrete works at five culvert inlet / outlets to commence (S28,29,31,32, 33).
- Sewer retaining wall at Parson's Bridge to be completed (S40).
- Site clearance and enabling works continue at railway bridge near Kerwell Gardens (S34).
- Reinforced concrete works to commence on cattle creep extension (S18).

Community Liaison Group

The Community Liaison Group is now well established and meets regularly in Kingskerswell. The majority of the group is composed of the people of South Devon who will either use or live alongside the new link road. Representatives from Torbay Council, Devon County Council and the contractor Galliford Try also attend.

It provides an opportunity for group members to ask questions on your behalf about aspects of the construction of the road, as well as a way to pass on information regarding temporary road changes and news on forthcoming developments. If you would like to get in touch with the representative for your area, names and contact details for group members and their locations of interest are listed on our website

www.southdevonlinkroad.co.uk/community-liaison-group

Contacts

The Galliford Try public liaison team Tracey Waygood and Patrick Beasley can be contacted on 01626 357729 and 01626 233019 or by email at A380.SDLR@gallifordtry.co.uk

For the most up to date information such as roadworks alerts please take a look at our website www.southdevonlinkroad.co.uk The website contains more detailed information about the full SDLR programme, a comprehensive map, an FAQ section, aerial photographs and predicted views of the finished project.

SDLR newsletters

Our next newsletter is scheduled to be printed in November. You can see our previous issues by going to the links below

Newsletter summer 2012 [Summer](#) Newsletter winter 2013 [Winter](#) Newsletter spring 2013 [Spring](#)

Monthly Bulletins

If you are reading a printed version of this and would like to receive the monthly bulletin direct by email in the future please register at www.southdevonlinkroad.co.uk/signup

If you no longer wish to do receive the bulletin, please email A380.SDLR@gallifordtry.co.uk

