

# Monthly Bulletin



**DIVISION:**  
Infrastructure

**BUSINESS UNIT:**  
A380 South Devon Link Road

**OFFICE / SITE:**  
Kingskerswell, Devon

**VERSION**  
**22**

## A380 South Devon Link Road

Welcome to the final monthly bulletin of 2014. November was a productive month with many visual features as the programme included the delivery of the final set of beams for the flyover at Penn Inn as well as the installation of beams at the Aller Railway Tunnel, the Aller Road Overline Bridge, and the Yon Street Overbridge.

More beams are due to be delivered to Edginswell Lane in the south section this month. Their delivery will require a road closure near Hamelin Way, with a further closure after their installation.

Wet weather delayed the works at the new junction between St Marychurch Road and the top of Aller Brake Road. This work has now been rescheduled to continue this month and will involve a closure of St Marychurch Road, when a diversion will be implemented.

When works require us to close roads we will notify road users with advance signage, place announcements on our website and, where possible and practical, inform local residents by letter.

The following closures are planned for this month and January, but may be subject to revision:

- Maddacombe Road: from 6am, 6<sup>th</sup> December, to 7am, 8<sup>th</sup> December (24 hour closures)
- Edginswell Lane near Hamelin Way: 11<sup>th</sup> and 12<sup>th</sup> December, daytime only (7am to 7pm)
- Edginswell Lane near Hamelin Way: 15<sup>th</sup> to 19<sup>th</sup> December, daytime only (7am to 7pm)
- St Marychurch Road: from 7pm, 8<sup>th</sup> December to 7am, 12<sup>th</sup> December (24 hour closures)
- Addison Road: approximately one week in January (24 hour closures, final dates to be confirmed)

Near the Barn Owl a section of the new Aller Interchange is now open to travellers between Decoy and Kingskerswell. Subscribers to the monthly bulletin will have received an information update about this last month.

As much of the South Devon Link Road programme is weather-dependent, amendments to work in one area of the project may impact the schedule in others. For the latest news updates please refer to our website [www.southdevonlinkroad.co.uk](http://www.southdevonlinkroad.co.uk)

Below is a list of work due to take place over the next few weeks. Where appropriate we have included the 'S' numbers for structures along the project. For a complete list go to the South Devon Link Road website <http://southdevonlinkroad.co.uk/structure-numbers>

The South Devon Link Road site will close down for Christmas between 19<sup>th</sup> December and 5<sup>th</sup> January 2015. We would like to take this opportunity to wish all monthly bulletin subscribers a Merry Christmas and a Happy New Year.

### North Section – Penn Inn roundabout to The Barn Owl pub

#### November commenced / completed works

- Works on flyover bridge commenced (S02).
- Construction of Penn Inn flyover south abutment completed (S02).
- Installation of beams for Penn Inn flyover south span completed.
- Works compound removed from Sainsbury's, Newton Abbot.
- Works on retaining wall at Aller, adjacent to the railway completed (S09).

#### December / January planned works

- Works on flyover bridge to continue (S02).
- Construction of Penn Inn flyover south ramp to continue.
- Removal of existing wall adjacent to railway opposite St Luke's Road and Aller Brake Road.
- Drainage excavations along section of existing A380 adjacent to Addison Road to continue.
- Finishing works to bank on A380 adjacent to Addison Road to commence.
- Construction of parking bays on Addison Road to commence.

- Traffic realignments on existing A380 to continue.
- Works on retaining wall at Aller, adjacent to the railway, to continue (S08).
- Construction of new St Marychurch Road / Aller Brake Road junction to continue.
- Aller roundabout drainage works to commence.

## South Section – The Barn Owl to Hamelin Way

### November commenced / completed works

- Installation of concrete beams at Aller Railway Tunnel completed (S10).
- Installation of beams for Aller Road Railway Bridge completed (S11).
- Section of Aller Interchange opened to public.
- Yon Street Overbridge beams installed (S14).
- Phase One Reinforced earth wall at Edginswell Lane Underbridge south abutment completed (S35).
- Drainage works at Hamelin Way commenced.

### December / January planned works

- Main earthworks excavations north and south of Maddacombe Road to continue.
- Concrete works on Aller Road Overlie Bridge to commence (S11).
- Maddacombe Road Overbridge reinforced concrete works to continue (S13).
- Reinforced concrete works at Yon Street Overbridge to continue (S14).
- Reinforced concrete works at Gas Main Structure to continue (S36).
- Phase Two Reinforced earth wall at Edginswell Lane Underbridge south abutment to continue (S35).
- Installation of beams at Edginswell Lane Underbridge to commence (S35).
- Reinforced concrete works at Edginswell Lane Underbridge to continue (S35).
- Reinforced concrete works to continue at Torbay Ring Road Underbridge (S34).
- Landscaping and drainage works to continue along entire south section.

## Decoy Link Road

Galliford Try has been awarded the contract to construct the new Decoy Link Road which will widen and straighten the existing road between Decoy, Newton Abbot, and the new Aller Interchange roundabout system of the new South Devon Link Road. These works, joint funded by Devon County Council, Teignbridge District Council and the Department for Transport, have now begun, and their conclusion is scheduled to coincide with the South Devon Link Road completion date.

## Community Liaison Group

The Community Liaison Group meets regularly at the Galliford Try site office in Kingskerswell. The majority of the group comprises residents as well as representatives from Torbay Council, Devon County Council and the contractor Galliford Try.

Group members can ask questions on your behalf about aspects of the construction of the road. If you would like to get in touch with the representative for your area, their contact details can be found by going to our website at [www.southdevonlinkroad.co.uk/community-liaison-group](http://www.southdevonlinkroad.co.uk/community-liaison-group)

## Communications



The Galliford Try public liaison team Tracey Waygood and Patrick Beasley can be contacted on 01626 357729 or 01626 233019 or by email at: [A380.SDLR@gallifordtry.co.uk](mailto:A380.SDLR@gallifordtry.co.uk)

- For information such as planned roadworks or overnight operations please look at our website. These and other features can be accessed here [www.southdevonlinkroad.co.uk](http://www.southdevonlinkroad.co.uk)
- If you are reading a printed version of this and would like to receive the monthly bulletin direct by email in the future please register at [www.southdevonlinkroad.co.uk/signup](http://www.southdevonlinkroad.co.uk/signup)
- If you no longer wish to receive the bulletin, please email [A380.SDLR@gallifordtry.co.uk](mailto:A380.SDLR@gallifordtry.co.uk)



The total cost of the South Devon Link Road is estimated to be £110m. The Department for Transport has paid £76.39m towards the project. The balance is being shared equally between Torbay Council and Devon County Council, with Teignbridge District Council making a £500k contribution.