

Monthly Bulletin



DIVISION:
Infrastructure

BUSINESS UNIT:
A380 South Devon Link Road

OFFICE / SITE:
Kingskerswell, Devon

VERSION
5

A380 South Devon Link Road (SDLR)

Welcome to the July edition of our monthly bulletin. As we move into summer, the recent dry weather has enabled us to make good progress but has also presented the problem of dust in certain areas. We are addressing this by increasing the number of water bowsers we use to keep dust to a minimum.

As part of our policy to ensure the safety of the general public and our employees, we are now using traffic marshals along the length of the project. Their role is to control vehicles entering and exiting our sites especially where that traffic intersects with public road users and pedestrians.

Regarding construction, you will now be able to clearly see the route of the SDLR as it passes behind the Barn Owl and continues through Kingskerswell and on to Hamelin Way. The project is divided up into distinct structures, and we have included their numbers where appropriate. Full details of the two sections are below to assist you with understanding what you can expect to see over the coming weeks.

North Section – Penn Inn roundabout to The Barn Owl pub

June commenced/completed works

- Working platforms prepared within Penn Inn roundabout (S02).
- Splitter island on south side of Penn Inn roundabout prepared for traffic switching.
- Sainsbury's realignment of footpaths and roadworks commenced.
- Construction work continues on retaining wall adjacent to Sainsbury's (S06).
- Masonry works proceeding in area adjacent to bus stop at Addison Road (S04).
- Piling completed on retaining wall at Aller Park Road (S05C).
- Works commenced on retaining walls (S09) adjacent to railway from former site of Aller Cottages to railway accommodation bridge.
- Continuation of earthworks in Barn Owl area.

July/August planned works

- Works to North Ramp beside slip roads north of Penn Inn roundabout (S01).
- Piling rigs to be used within Penn Inn roundabout and retaining wall adjacent to Sainsbury's (S02 and S06).
- Steel fixing and carpentry works to begin on retaining walls adjacent to Sainsbury's (S06).
- Sainsbury's realignment of footpaths and roadworks scheduled to be completed.
- Sainsbury's culvert works commence - installation of large pre-cast culvert units (S22).
- All piling at St Luke's Road and Hanson's Quarry to be completed (S05B and S05G).
- Excavations adjacent to St Luke's Road and Aller Park Road for creation of Aller Park Link Road.
- Works continue on retaining walls from former site of Aller Cottages to railway accommodation bridge (S09).
- Utility diversions at Hanson's Quarry, Aller Brake Road and across the A380 (date to be confirmed).
- Earthworks continue in Barn Owl area.

South Section – The Barn Owl pub to Hamelin Way

June

Commenced/completed works:

- Major sewer diversion in the field north of Aller Cross commenced.
- Excavation of Aller Road Underbridge commenced (S12).
- Elmcroft Link Road commenced.
- A plant crossing at Maddacombe Road in the first week of June.

- Sewer and power cable diversions associated with the environmental bund at Greenhill Road.
- Excavation continues from Hamelin Way for haul road towards Yon Street.
- Preparations for Yon Street diversion.
- Excavations for construction of first large pre-cast culvert commence at Edginswell (S33).
- Temporary diversion of public footpath at Edginswell (Parson's footbridge).

July/August

Planned works

- Start of Aller Brook Culvert north of Aller Cross (S19).
- Temporary closure of Greenhill Road/Yon Street for utilities works, (exact date to be confirmed). Traffic management restrictions in place on Yon Street, Greenhill Road, Huxnor Road and Edginswell Lane
- Excavation of Aller Road Underbridge continues (S12).
- Elmcroft Link Road scheduled to be completed.
- Yon Street diversion utilities works continue.
- Piped culvert at Greenhill Road scheduled to be completed.
- Advance 5 no. drainage culverts progress along South Section (S33, S32, S31, S29, S28).
- Main earthworks excavations continue north and south of Maddacombe Road.
- Sewer diversion adjacent to Parson's Footbridge near Edginswell.
- Excavation of new east bound carriageway and slip road at Hamelin Way continues.
- Completion of haul road along South Section scheduled to be completed.

Community Liaison Group

The Community Liaison Group is now well established and meets regularly in Kingskerswell. The majority of the group comprises the people of South Devon who will either use or live alongside the new link road. Representatives from Torbay Council, Devon County Council and the contractor Galliford Try also attend.

If you would like to get in touch with the representative for your area to ask a question on your behalf about the construction of the SDLR, names and contact details for group members and their locations of interest are listed on our website www.southdevonlinkroad.co.uk/community-liaison-group

Contacts

The Galliford Try public liaison team Tracey Waygood and Patrick Beasley can be contacted on 01626 357729 or email A380.SDLR@gallifordtry.co.uk

For updates and information regarding the progress of the SDLR please look at our website: www.southdevonlinkroad.co.uk which contains more detailed information.

SDLR publications

Galliford Try recently published a special supplement within the Herald Express. As well as features and articles it contains a giant pull-out map of the project. Copies are still available, and if you would like to receive one please email your postal address to: A380.SDLR@gallifordtry.co.uk

You can see our newsletters by going to the links below.

Newsletter spring 2013 [Spring](#) Newsletter winter 2013 [Winter](#) Newsletter summer 2012 [Summer](#)

Monthly Bulletins

If you are reading a printed version of this and would like to receive the monthly bulletin direct by email in the future, please register at www.southdevonlinkroad.co.uk/signup

If you no longer wish to receive the bulletin, please email A380.SDLR@gallifordtry.co.uk