

Monthly Bulletin



DIVISION:
Infrastructure

BUSINESS UNIT:
A380 South Devon Link Road

OFFICE / SITE:
Kingskerswell, Devon

VERSION
12

A380 South Devon Link Road (SDLR)

Welcome to the second monthly bulletin of 2014. Despite the ongoing bad weather throughout January we were able to continue construction, and at the same time have taken further measures to combat the issues of mud and water run-off.

While the bad weather continues we have decided to impose restrictions on some excavation works in order to minimise the impact on public highways. This has not affected construction work on the many structures along the project. Once the weather improves we will recommence full scale excavation work.

We have installed wheel washing facilities at exits on the A380 which will result in a cleaner road and are constructing a new drainage system along our site to divert flood water away from Kingskerswell. We will continue to monitor the situation during the rest of the winter period and beyond.

Below is a list of the works we have undertaken so far this year and what you may expect to see in the coming weeks.

North Section – Penn Inn roundabout to The Barn Owl pub

January

Commenced/completed works

- Piling adjacent to Sainsbury's store completed (S06).
- Soil nailing adjacent to Sainsbury's store completed (S06).
- Utilities crossing at Kingskerswell Road completed.

February/March

Planned works

- Drainage works at north ramp to commence (S01).
- Penn Inn flyover bridge piers to commence (S02).
- Penn Inn flyover bridge north abutment to continue (S02).
- Sainsbury's culvert works to continue (S22).
- Building of reinforced walls at Sainsbury's to continue (S06).
- Allan Block wall to commence adjacent to Sainsbury's (S06).
- Construction of vibro columns adjacent to Sainsbury's to continue (S06).
- Work on new car park realignment at Sainsbury's to continue.
- Works on retaining walls at Aller to continue (S08, S09).
- Fencing and masonry wall works to continue at the rear of Aller Park Road and St Luke's Road (S05).

South Section – The Barn Owl pub to Hamelin Way

January

Commenced/completed works

- North abutment to Aller Cross Underbridge commenced (S12).
- Enabling works for Maddacombe Road Overbridge completed (S13).
- Reinforced concrete works at two culvert inlet/outlets completed (S28, S33).
- Piling breakdown and preparatory work, Gas Main structure commenced (S36).
- Enabling work Torbay Ring Road Underbridge commenced (S34).
- Piling at south abutment, Torbay Ring Road Underbridge commenced (S34).

February/March Planned works

- Reinforced concrete works continue at Aller Culvert north of Aller Cross (S19).
- Diversion of Aller Brook through Aller Culvert to take place (S19).
- Enabling works to commence Aller Road Overline Bridge (S11).
- North abutment to Aller Cross Underbridge to continue (S12).
- South abutment to Aller Cross Underbridge to continue (S12).
- Installation of pre-cast beams at Aller Cross Underbridge to commence (S12).
- Main earthworks excavations north and south of Maddacombe Road to continue.
- Piling to commence at Maddacombe Road Overbridge (S13).
- Yon Street utilities to be completed early February.
- Yon Street long-term temporary diversion opens.
- Piling across Yon Street to commence (S14).
- Reinforced concrete works at three culvert inlet/outlets continue (S29, S31, S32).
- Enabling work Torbay Ring Road Underbridge to continue (S34).
- Cattle Creep reinforcement concrete work to commence (S18).

Community Liaison Group

The Community Liaison Group meets regularly in Kingskerswell. The majority of the group comprises residents as well as representatives from Torbay Council, Devon County Council and the contractor Galliford Try.

Group members will ask questions on your behalf about aspects of the construction of the road, as well as pass on information regarding temporary road changes and news on forthcoming developments.

If you would like to get in touch with the representative for your area, contact details, locations and minutes of all previous meetings can be found at www.southdevonlinkroad.co.uk/community-liaison-group

Communications

- The Galliford Try public liaison team Tracey Waygood and Patrick Beasley can be contacted on 01626 357729 or 01626 233019 or by email at: A380.SDLR@gallifordtry.co.uk
- For the most up to date information such as planned roadworks please look at our website www.southdevonlinkroad.co.uk The website contains detailed information about the full SDLR programme, a comprehensive map, an FAQ section, aerial photographs and predicted views of the finished project.
- Our newsletters are printed and distributed to homes alongside the SDLR. The latest and previous issues can be seen by going to the links below:

Newsletter winter 2013/2014 [Winter](#)
Newsletter winter 2013 [Winter](#)

Newsletter spring 2013 [Spring](#)
Newsletter summer 2012 [Summer](#)

- If you are reading a printed version of this and would like to receive the monthly bulletin direct by email in the future please register at www.southdevonlinkroad.co.uk/signup
- If you no longer wish to receive the bulletin, please email A380.SDLR@gallifordtry.co.uk



The total cost of the South Devon Link Road is estimated to be £110m. The Department for Transport has paid £76.39m towards the project. The balance is being shared equally between Torbay Council and Devon County Council, with Teignbridge District Council making a £500k contribution.