

Monthly Bulletin



DIVISION:
Infrastructure

BUSINESS UNIT:
A380 South Devon Link Road

OFFICE / SITE:
Kingskerswell, Devon

VERSION
17

A380 South Devon Link Road

Welcome to the July issue of the monthly bulletin. This month road users will start to see minor changes to their journeys on the existing A380 as we begin a series of traffic realignments. June saw an increase in activity on the approach to Penn Inn between Aller and Sainsbury's. This work will allow us to direct traffic onto sections of new road between Aller and Penn Inn, so we can begin construction on the existing A380. There will be no reduction in the present number of lanes while these works proceed.

Once the dates for the realignments are finalised we will be informing the public through our website, local media and a special mini bulletin for all our subscribers.

Below you can see details of the project which will be taking place over the next few weeks. Where appropriate we have included the 'S' numbers for structures along the project. For a complete list please visit the South Devon Link Road website <http://southdevonlinkroad.co.uk/about-us/link-road-structure-numbers>

North Section – Penn Inn roundabout to The Barn Owl pub

June commenced / completed works

- Wall at ramp to Penn Inn flyover north abutment commenced (S01).
- Drainage works at retaining wall behind Sainsbury's completed.
- Drainage works at retaining walls at Aller commenced (S09).
- Closure of west (railway) side footpath between Romany Jones and Penn Inn to facilitate drainage works along A380 commenced.

July / August planned works

- Earthworks at ramp to Penn Inn flyover north abutment to continue (S01).
- Extension of bus stop adjacent to McDonald's back towards Penn Inn roundabout to commence.
- Preparatory works for surfacing of new A380 near Sainsbury's to continue.
- Work on new car park realignment at Sainsbury's to continue.
- Building of reinforced walls at Sainsbury's to continue (S06).
- Excavations for widening a 150m section of existing A380 adjacent to Addison Road to commence.
- Works on retaining walls at Aller to continue (S08, S09).
- Realignment of sections of the existing A380 between Penn Inn and Aller to commence.
- Remedial works to private gardens in Aller Park Road to continue.
- Fencing and masonry wall works at the rear of Aller Park Road and St Luke's Road to continue (S05).
- Masonry wall in vicinity of Hanson's Quarry to continue (S5G).

South Section – The Barn Owl to Hamelin Way

June commenced / completed works

- Concrete deck at Aller Cross Underbridge completed (S12).
- Gas and Western Power utility diversions at Aller Junction completed.
- Improved fencing and gates at Maddacombe Road car park and public footpath phase completed.
- Ground anchor installation at Yon Street Overbridge commenced (S14).
- Reinforced concrete works at one culvert inlet/outlet completed (S32).
- Palm tree at bottom of Hamelin Way relocated by Torbay Council.

July / August planned works

- 270m-long reinforced earth wall at Aller Railway Tunnel to continue (S10).
- Piling at Aller Road Overline Bridge to continue (S11).
- Main earthworks excavations north and south of Maddacombe Road to continue.

- Opening of over 10s play park in Kingskerswell.
- Reinforced concrete works at Yon Street Overbridge to continue (S14).
- Beams to be installed at Maddacombe Road Overbridge (S13).
- Reinforced concrete works at Gas Main structure to continue (S36).
- Reinforced concrete works to continue at Torbay Ring Road Underbridge (S34).
- Embankment fill at Edginswell to continue.

Community Liaison Group

The Community Liaison Group meets regularly at the Galliford Try site office in Kingskerswell. The majority of the group comprises residents as well as representatives from Torbay Council, Devon County Council and the contractor Galliford Try.

Group members can ask questions on your behalf about aspects of the construction of the road, as well as pass on information regarding temporary road changes and news on forthcoming developments.

If you would like to get in touch with the representative for your area, contact details, locations and minutes of all previous meetings can be found at www.southdevonlinkroad.co.uk/community-liason-group

Communications

The Galliford Try public liaison team Tracey Waygood and Patrick Beasley can be contacted on 01626 357729 or 01626 233019 or by email at: A380.SDLR@gallifordtry.co.uk

- For the most up to date information such as planned roadworks or overnight operations please look at our website www.southdevonlinkroad.co.uk
- The website also contains detailed information about the full South Devon Link Road programme, a comprehensive map, an FAQ section, aerial photographs and predicted views of the finished project as well as features such as time lapse footage and aerial videos.
- Our newsletters are printed and distributed to homes alongside the South Devon Link Road. The latest issue has just been printed. This and all earlier issues can be seen by going to the links below:

Newsletter summer 2014 - [Summer](#)
 Newsletter spring 2013 - [Spring](#)
 Newsletter summer 2012 - [Summer](#)

Newsletter winter 2013/2014 - [Winter](#)
 Newsletter winter 2013 - [Winter](#)

- If you are reading a printed version of this and would like to receive the monthly bulletin direct by email in the future please register at www.southdevonlinkroad.co.uk/signup
- If you no longer wish to receive the bulletin, please email A380.SDLR@gallifordtry.co.uk



The total cost of the South Devon Link Road is estimated to be £110m. The Department for Transport has paid £76.39m towards the project. The balance is being shared equally between Torbay Council and Devon County Council, with Teignbridge District Council making a £500k contribution.

