

Monthly Bulletin



DIVISION:
Infrastructure

BUSINESS UNIT:
A380 South Devon Link Road

OFFICE / SITE:
Kingskerswell, Devon

VERSION
6

A380 South Devon Link Road (SDLR)

Welcome to the August bulletin giving you the latest information on how the SDLR construction is advancing. The long days and fine weather have allowed us to make good progress throughout the site, and the project remains on target for completion in December 2015. The long dry spell of weather has brought its own problem to some residents, where dust has been a concern. We do constantly monitor the situation and respond with water bowsers circulating the site to keep dust nuisance to a minimum.

In the North Section piling will shortly begin within Penn Inn roundabout, and we will begin excavating earth adjacent to the piles at Aller revealing the width of the new link road in that area. The Penn Inn underpasses will remain open at all times during our works. There is a possibility of overnight operations taking place in Sainsbury's over two nights in August and once we are in a position to confirm the details, a further news update will be provided.

In the South Section one of the best vantage points to see the road's progress is from the new car park at Maddacombe Road, Kingskerswell. From there you can see the Yon Street diversion taking shape and views towards Hamelin Way in Torquay. The Yon Street temporary diversion is due to open later in August.

Below is a list of the works you may expect to see over the coming weeks. Each of the structures has its own 'S' reference number, and once again we are including these where appropriate. Full reference to the structure codes can be found on the South Devon Link Road website.

North Section – Penn Inn roundabout to The Barn Owl

July

Commenced/completed works

- Top soil strip to North Ramp beside slip roads north of Penn Inn roundabout completed (S01).
- Phase 1 Sainsbury's realignment of footpaths and roadworks completed.
- Sainsbury's culvert works - installation of large pre-cast culvert units commenced (S22).
- All piling at St Luke's Road and Hanson's Quarry completed (S05B and S05G).
- Excavations adjacent to St Luke's Road and Aller Park Road for creation of Aller Park Link Road commenced.

August/September

Planned works

- Piling to commence in Penn Inn roundabout and retaining wall adjacent to Sainsbury's (S02 and S06).
- Sainsbury's culvert works - installation of large pre-cast culvert units continues (S22).
- Steel fixing and carpentry works on retaining walls adjacent to Sainsbury's to commence (S06).
- Excavations continue to expose piles adjacent to St Luke's Road and Aller Park Road retaining walls.
- Works on retaining walls from former site of Aller Cottages to railway accommodation bridge continue (S09).
- Utility diversions at Hanson's Quarry, Aller Brake Road and across the A380 (date to be confirmed).
- Earthworks continue in Barn Owl area and to railway tunnel (S10).

South Section – The Barn Owl pub to Hamelin Way

July

Commenced/completed works

- Aller Brook Culvert north of Aller Cross commenced (S19).
- Excavation of Aller Road Underbridge commenced (S12).
- Elmcroft Link Road earthworks completed.

- Yon Street utilities diversion works commenced.
- Piped culvert at Greenhill Road commenced.
- Advance 4 no. drainage culverts along South Section commenced, S32, S31, S29, S28 (S33 completed).
- Main earthworks excavations north and south of Maddacombe Road continue.
- Excavations of new east bound carriageway and slip road at Hamelin Way continue.
- Haul road through site completed.

August/September

Planned works

- Reinforced concrete works continue at Aller Brook Culvert north of Aller Cross (S19).
- Excavations of Aller Road Underbridge continue (S12).
- Drainage and surfacing to Elmcroft Link Road commence.
- Yon Street diversion utilities works continue.
- Piling platforms for Yon Street overbridge commence (S14).
- Environmental bund opposite Greenhill Road scheduled to be completed.
- Advance 4 no. drainage culverts along South Section continue (S32, S31, S29, S28).
- Main earthworks excavations north and south of Maddacombe Road continue.
- Advance drainage works adjacent to Hamelin Way continue.
- Excavations of new east bound carriageway and slip road at Hamelin Way continue.

Community Liaison Group

The Community Liaison Group is now well established and meets regularly in Kingskerswell. The majority of the group comprises the people of South Devon who will either use or live alongside the new link road. Representatives from Torbay Council, Devon County Council and the contractor Galliford Try also attend.

It provides an opportunity for group members to ask questions on your behalf about aspects of the construction of the road, as well as a way to pass on information regarding temporary road changes and news on forthcoming developments. If you would like to get in touch with the representative for your area, names and contact details for group members and their locations of interest are listed on our website

www.southdevonlinkroad.co.uk/community-liaison-group

Contacts

The Galliford Try public liaison team Tracey Waygood and Patrick Beasley can be contacted on 01626 357729 or email A380.SDLR@gallifordtry.co.uk

For the most up to date information such as planned roadworks please look at our new updated website www.southdevonlinkroad.co.uk The website contains detailed information about the full SDLR programme, a comprehensive map, a FAQ section, aerial photographs and predicted views of the finished project

SDLR newsletters

You can see our newsletters by going to the links below:

Newsletter summer 2012 [Summer](#) Newsletter winter 2013 [Winter](#) Newsletter spring 2013 [Spring](#)

Monthly Bulletins

If you are reading a printed version of this and would like to receive the monthly bulletin direct by email in the future please register at www.southdevonlinkroad.co.uk/signup

If you no longer wish to do receive the bulletin, please email A380.SDLR@gallifordtry.co.uk

