

Monthly Bulletin



DIVISION:
Infrastructure

BUSINESS UNIT:
A380 South Devon Link Road

OFFICE / SITE:
Kingskerswell, Devon

VERSION
16

A380 South Devon Link Road

Welcome to the June issue of the monthly bulletin. Later this month we will begin a series of traffic realignments on the existing A380 to open up new working areas. We will notify the local media about these changes when finalised and they will also be announced on our website. Before the realignments, we will permanently close sections of footpath along the A380. Full details can be found on the Alerts page of our website.

We have finished work within the Penn Inn Roundabout for the time being and will be renewing the paved footpath where we have been working, as well as some pathways outside our working area as a gesture of goodwill.

On the website, we have updated our Features section. This now includes time lapse footage of the Keyberry culvert operation and the first video fly-throughs of the project. Shot by local residents Barrie and Sylvia James they provide a bird's eye view of the route from Hamelin Way to Penn Inn. We hope they will become a regular website feature. You can also see a report of last month's visit by Chancellor George Osborne. As well as praising the link road project, the chancellor commended our policy of training local people of all ages and improving the skill set of South Devon.

Below you can see details of the project which will be taking place over the next few weeks. Where appropriate we have included the 'S' numbers for structures along the project. For a complete list go to the South Devon Link Road website <http://southdevonlinkroad.co.uk/about-us/link-road-structure-numbers>

North Section – Penn Inn roundabout to The Barn Owl pub

May commenced / completed works

- Penn Inn flyover bridge columns completed (S02).
- Penn Inn flyover bridge north abutment completed (S02).
- Drainage works at retaining walls at Sainsbury's and Aller commenced (S08).
- Preparatory works for surfacing of new A380 near Sainsbury's commenced.

June / July planned works

- Earthworks at north abutment to continue (S01).
- Widening of 150m section of existing A380 to commence adjacent to Addison Road.
- Work on new car park realignment at Sainsbury's to continue.
- Drainage works at retaining walls at Sainsbury's and Aller to commence (S06, S09).
- Remedial works to private gardens in Aller Park Road to continue.
- Fencing and masonry wall works to continue at the rear of Aller Park Road and St Luke's Road (S05).
- Works on retaining walls at Aller to continue (S08, S09).
- Realignment of A380 between Penn Inn and Aller.
- Building of reinforced walls at Sainsbury's to continue (S06).
- Closure of west (railway) side footpath between Romany Jones and Penn Inn to facilitate drainage works along A380. Access to all bus stops will be maintained at this time.

South Section – The Barn Owl to Hamelin Way

May commenced / completed works

- Concrete deck at Aller Cross Underbridge commenced (S12).
- Reinforced concrete works at Aller Culvert north of Aller Cross completed (S19).

June / July planned works

- 270m-long reinforced earth wall at Aller Railway Tunnel to commence (S10).
- Piling at Aller Road Overline Bridge to commence (S11).
- Gas and Western Power utility diversions at Aller Junction to continue.
- Main earthworks excavations north and south of Maddacombe Road to continue.
- Improved fencing and gates at Maddacombe Road car park and public footpath to continue.
- Opening of over 10s play park in Kingskerswell.
- Reinforced concrete works at Yon Street Overbridge to continue (S14).
- Ground anchor installation at Yon Street Overbridge to commence (S14).
- Reinforced concrete works at one culvert inlet/outlet due to be completed (S32).
- Reinforced concrete works at Gas Main structure to continue (S36).
- Reinforced concrete works to continue at Torbay Ring Road Underbridge (S34).
- Embankment fill at Edginswell to continue.

Community Liaison Group

The Community Liaison Group meets regularly in Kingskerswell. The majority of the group comprises residents as well as representatives from Torbay Council, Devon County Council and the contractor Galliford Try.

Group members can ask questions on your behalf about aspects of the construction of the road, as well as pass on information regarding temporary road changes and news on forthcoming developments.

If you would like to get in touch with the representative for your area, contact details, locations and minutes of all previous meetings can be found at www.southdevonlinkroad.co.uk/community-liason-group

Communications

The Galliford Try public liaison team Tracey Waygood and Patrick Beasley can be contacted on 01626 357729 or 01626 233019 or by email at: A380.SDLR@gallifordtry.co.uk

- For the most up to date information such as planned roadworks please look at our website www.southdevonlinkroad.co.uk. The website contains detailed information about the full South Devon Link Road programme, a comprehensive map, an FAQ section, aerial photographs and predicted views of the finished project as well as features such as time lapse and aerial videos.
- Our newsletters are printed and distributed to homes alongside the South Devon Link Road. All issues can be seen by going to the links below:

Newsletter winter 2013/2014 [Winter](#)
 Newsletter winter 2013 [Winter](#)

Newsletter spring 2013 [Spring](#)
 Newsletter summer 2012 [Summer](#)

- If you are reading a printed version of this and would like to receive the monthly bulletin direct by email in the future please register at www.southdevonlinkroad.co.uk/signup
- If you no longer wish to receive the bulletin, please email A380.SDLR@gallifordtry.co.uk



The total cost of the South Devon Link Road is estimated to be £110m. The Department for Transport has paid £76.39m towards the project. The balance is being shared equally between Torbay Council and Devon County Council, with Teignbridge District Council making a £500k contribution.

