

# Monthly Bulletin



**DIVISION:**  
Infrastructure

**BUSINESS UNIT:**  
A380 South Devon Link Road

**OFFICE / SITE:**  
Kingskerswell, Devon

**VERSION**  
19

## A380 South Devon Link Road

Welcome to the September issue of the monthly bulletin. The last month has seen great progress on the project, especially regarding the construction of structures along the new A380. These advances prompted a special mid-monthly issue to answer many requests for information. As a subscriber you will have automatically received this informative bulletin. If you have not done so you can view it [here](#)

You can now receive all our alerts as they appear on our website, giving you instant notification of events such as traffic announcements. Simply click on the 'Subscribe' symbol in the Alerts window of our Homepage.

The most high-profile work last month was the installation of beams for the Torbay Ring Road Underbridge (S34). Construction progress will continue this month as we begin the installation of beams for bridges at Yon Street and Aller Road, as well as the first of 110 beams across the Aller Railway Tunnel (S10), an operation which will take approximately ten weeks to complete.

Old Newton Road near the Barn Owl and Kingskerswell Road near Langford Farm and our compound entrance will be closed for the weekend of Friday 12<sup>th</sup> (19.00hrs) to Monday 15<sup>th</sup> (05.00hrs) to carry out utility crossings. We have placed advance signage up to notify road users and informed local businesses and the emergency services.

Elsewhere, a new 30mph limit is being introduced on the back roads between Decoy and Kingskerswell for the duration of the project. This replaces the National Speed Limit sections and will ensure the safety of road users and construction staff in this increasingly busy area.

Below is a list of work due to take place over the next few weeks. Where appropriate we have included the 'S' numbers for structures along the project. For a complete list go to the South Devon Link Road website <http://southdevonlinkroad.co.uk/about-us/link-road-structure-numbers>

### North Section – Penn Inn roundabout to The Barn Owl pub

#### August commenced / completed works

- Earthworks at ramp to Penn Inn flyover north abutment completed (S01).
- Realignment of southbound bus stop at Penn Inn completed.
- Installation of safety barriers on top of the retaining walls at Sainsbury's completed (S06).
- Realignment of southbound on slip from Penn Inn roundabout completed.
- Excavations for widening a 150m section of existing A380 adjacent to Addison Road commenced.

#### September / October planned works

- Traffic realignment on existing A380 to continue.
- Piling for Penn Inn flyover south abutment to commence (S02).
- Delivery and part installation of steel beams for Penn Inn flyover (S02).
- Temporary diversion of A380 pedestrian footpath adjacent to St Luke's Road.
- Construction of new junction between Aller Brake Road and St Marychurch Road to commence.
- Works on retaining walls at Aller, adjacent to the railway, to continue (S08, S09).
- Reinstatement works to private gardens in Aller Park Road to be completed.
- Masonry wall in vicinity of Hanson's Quarry to continue (S5G).

### South Section – The Barn Owl to Hamelin Way

#### August commenced / completed works

- Concrete bankseat along Aller Railway Tunnel commenced (S10).

- Concrete works at Aller Road Overline Bridge commenced (S11).
- Beams installed at Maddacombe Road Overbridge (S13).
- Over 10s play park in Kingskerswell opened.
- Torbay Ring Road Underbridge steel beams installed (S34).
- Edginswell Lane Underbridge abutments commenced (S35).
- Edginswell Lane drainage works and manhole completed.

### September / October planned works

- 270m-long reinforced earth wall at Aller Railway Tunnel to continue (S10).
- Installation of concrete beams at Aller Railway Tunnel to commence (S10).
- Reinforced earth abutments to continue at Aller Road Overline Bridge (S11).
- Delivery and installation of beams for Aller Road Overline Bridge (S11).
- Utility crossing on Kingskerswell Road (closure 12-14 September).
- Elmcroft Link Road to be completed and opened to traffic.
- Main earthworks excavations north and south of Maddacombe Road to continue.
- Yon Street Overbridge beams to be delivered and installed (S14).
- Reinforced concrete works at Yon Street Overbridge to continue (S14).
- Reinforced concrete works at Gas Main Structure to continue (S36).
- Reinforced concrete works at Edginswell Lane Underbridge to commence (S35).
- Edginswell Lane earthworks and road drainage installation to continue.
- Reinforced earth wall at Edginswell Lane Underbridge south abutment to commence (S35).
- Reinforced concrete works to continue at Torbay Ring Road Underbridge (S34).
- Landscaping and drainage works to continue along entire south section.

### Community Liaison Group

The Community Liaison Group meets regularly at the Galliford Try site office in Kingskerswell. The majority of the group comprises residents as well as representatives from Torbay Council, Devon County Council and the contractor Galliford Try.

Group members can ask questions on your behalf about aspects of the construction of the road, as well as pass on information regarding temporary road changes and news on forthcoming developments.

If you would like to get in touch with the representative for your area, contact details, locations and minutes of all previous meetings can be found at [www.southdevonlinkroad.co.uk/community-liaison-group](http://www.southdevonlinkroad.co.uk/community-liaison-group)

### Communications

The Galliford Try public liaison team Tracey Waygood and Patrick Beasley can be contacted on 01626 357729 or 01626 233019 or by email at: [A380.SDLR@gallifordtry.co.uk](mailto:A380.SDLR@gallifordtry.co.uk)

- For information such as planned roadworks or overnight operations please look at our website. The website also contains detailed information about the full link road programme, a comprehensive map, an FAQ section, aerial photographs and predicted views of the finished project as well as features such as time lapse footage and aerial videos. All this can be accessed here [www.southdevonlinkroad.co.uk](http://www.southdevonlinkroad.co.uk)
- You can view all of our Monthly Bulletins published so far, as well as our colourful quarterly newsletters by going to <http://southdevonlinkroad.co.uk/newsletters>
- If you are reading a printed version of this and would like to receive the monthly bulletin direct by email in the future please register at [www.southdevonlinkroad.co.uk/signup](http://www.southdevonlinkroad.co.uk/signup)
- If you no longer wish to receive the bulletin, please email [A380.SDLR@gallifordtry.co.uk](mailto:A380.SDLR@gallifordtry.co.uk)



The total cost of the South Devon Link Road is estimated to be £110m. The Department for Transport has paid £76.39m towards the project. The balance is being shared equally between Torbay Council and Devon County Council, with Teignbridge District Council making a £500k contribution.

